Project Name: Basilius International Deployment

Overview

Overview Customer

Billing Type: Fixed Rate Basilius International

Total Rate: 36,52,540.00 Flat No: 2601 ,Floor No: 26 , Wing: C ,Plot No: C, Appa
Project Status: In Progress Saheb Marthe Marg, Prabhadevi

Date Created: 2024-10-07 Mumbai, Maharashtra

Start Date: 2024-10-07 IN, 400025

Deadline: 2025-02-07 +91 99580 85664

Total days worked: 123

Total Logged Hours: 00:00
Total Project Members: 1

Files attached: 0

Discussions created: 0

Total milestones: 6

Total tickets linked to project: 0

Project Members Overview

Project Member Total tasks Comments on Discussions Total discussion Files attached Time (h) Time (decimal)

assigned tasks created comments
Admin N360 21 0 0 0 0 00:00 0

Tasks Overview


Hritik Kothari


Total members

assigned

Total followers

Start Date

Due Date

Status

Time (h) Time (decimal)

Cost head/subhead Management:Inheriting 1 0 2024-10-07 2024-10-11 In 00:00 0

from the items of Basilius database, this Progress

feature adds many other extended attributes

such as product code, SKU, purchase price,

sub-group, images

Bulk Import Cost heads , Cost Subheads 1 0 2024-10-09 2024-10-12 Not 00:00 0
Started

Vendor Management, Mass Import, Vendor 1 0 2024-10-10 2024-10-14 Not 00:00 0

Contacts, Vendor Cost heads/sub heads, Started

Supplier Return Policy Management, Debit

Notes Management.

Purchase Requests, Purchase Orders, 1 0 2024-10-12 2024-10-14 Not 00:00 0

Return Orders Management Started

Vendor Quotation, Comparatives, Vendor 1 0 2024-10-14 2024-10-17 Not 00:00 0

Contract, Vendor Invoices & Payment Started

Vendor Portal, Login/Register, Pre- 1 0 2024-10-16 2024-10-20 Not 00:00 0

qualification form, Cost head assignment, Started

Material Requisition Form

Settings, Uniclass table APIs, Units and 1 0 2024-10-19 2024-10-24 Not 00:00 0

Measurements, Approval Process, Started

Permission Management, Currency Rates

Management.

Reports: Cost of import goods, PO Report, 1 0 2024-10-22 2024-10-25 Not 00:00 0

Purchase Invoices Report, Statistics by No. of Started

PO, and Statistics by cost

Integration with: Inventory Management, 1 0 2024-10-25 2024-10-28 Not 00:00 0

Accounting/Bookeeping, Billing Started

Proforma Invoice and Running Account Billing | 1 0 2024-10-30 2024-11-05 Not 00:00 0

with respective Annexure Heads Started

Annexures: Civil Work, Facade Work, 1 0 2024-11-03 2024-11-07 Not 00:00 0

External Work, Interior Work, MEP, Other Started




Total members Total followers Start Date Due Date Status Time (h) Time (decimal)
assigned

Equipments

Monthwise Payroll Process - including Fixed |1 0 2024-11-09 2024-11-14 Not 00:00 0

Salary, Present Days, Earned salary, Basic Started

Salary, DA, HRA, TA, Leave Travel

Allowance, Special Allowance

Reporting of - Payroll, RA billing, vendor 1 0 2024-11-19 2024-11-21 Not 00:00 0

payments, misc invoices, proposals, Started

estimates

Drawings Hierarchy Management 1 0 2024-11-22 2024-11-23 Not 00:00 0
Started

Drawing Management System Module 1 0 2024-11-22 2024-11-24 In 00:00 0

Development Progress

Drawing Sections, Upload, Lock/Unlock, 1 0 2024-11-28 2024-11-29 Not 00:00 0

Share, Duplicate, Move, Download, Edit, Started

Delete

Approvals, Electronic Signing, Sharing, and | 1 0 2024-11-27 2024-11-29 Not 00:00 0

Reminders Started

Versions Management, Audit Logs 1 0 2024-11-28 2024-11-29 Not 00:00 0

Management, Custom Metadata, Preview in Started

Image/Word/Excel/PDF

Quality Control Module Development 1 0 2024-10-07 In 00:00 0
Progress

Construction Management Module 1 0 2024-10-07 In 00:00 0

Development Progress

Safety Module Development and 1 0 2024-10-07 In 00:00 0

Customizations Progress

Timesheets Overview



Member

Milestones Overview

Name

Procurement Module

Start Time

Description

Digitization of PO, Material Requisition, Pre-
qualification form, Quote Comparatives,
Procurement Database, Uniclass table APls.

End Time

Due date
2024-11-07

Time (h)

Total tasks assigned
9

Time (decimal)

Logged Time
00:00

Billing Module

Digitization of RIL Billing, Proforma Invoices
including all annexures and indexes.

2024-11-21

00:00

Drawings Management Module

Digitization of Drawing Documents including:
Document number, Revision number, Version
Control, Issue date, Status, Purpose Design stage,
Discipline code, Issued by, Floor Lvl, Location.

2024-11-28

00:00

QA QC Module

Digitization of ITPs: General, Civil, Electrical, Fire
Fighting, HVACs, and Plumbing, and Material
Inspection Requests

2024-12-14

00:00

Construction Management Module

RFI register, Workfront & Handling, Directory
Format, Hindrance, Register, Bill Tracking, WIR,
Meeting Agenda & Minutes, Logistics Attendance,
Transmittals, responsibility matrix

2025-01-15

00:00

Safety Module

Digitization of safety documentation including: Safety
Induction, Training, Work Safety, Risk Analysis, Hot
work permit, Night work permit, Incident report,
Accident investigation Report, scaffolding inspection
checklist, gas cylinder inspection, crane & hydra
checklist, tools and tackles, equipment, safety
improvement notice, safety audits, safety reports

2025-02-07

00:00
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Procurement Module

headysubhead Managemeng:Inheriting from the items of Basilius database, this feature adds many other extended attributes such as product code, SKU, purchase price, sub-group, images

t
Bulk |

Vendor Management,Mass Import, Vendor Contacts, Vendor Cost heads/sub heads, Supplier Return Policy Management, Debit Notes Management.

Purchase Requests, Hurchase Orders, Return Orders Management

Vendor Quotation| Comparatives, Vendor Contract, Vendor Invoices & Payment

Vendof Portal, Login/Register, Pre-qualification form, Cost head assignment, Material Requisition Form

Settings, Uniclass table APls, Units and Measurements, Approval Process, Permission Management, Currency Rates Management.
Reports: Cost of import goods, PO Report, Purchase Invoices Report, Statistics by No. of PO, and Statistics by cost
_ Integration with: Inventory Management, Accounting/Bookeeping, Billing

Billing Module

Proforma Invoice and Running Account Billing with respective Annexure Heads

—> _ Annexures: Civil Work, Facade Work, External Work, Interior Work, MEP, Other Equipments

> _ Monthwise Payroll Process - including Fixed Salary, Present Days, Earned salary, Basic Salary, DA, HRA, TA, Leave Travel Allowance, Special Allowance

A > - Reporting of - Payroll, RA billing, vendor payments, misc invoices, proposals, estimates

Drawings Management Module

> - Drawings Hierarchy Management

N

- Drawing Management System Module Development

> - Drawing Sections, Upload, Lock/Unlock, Share, Duplicate, Move, Download, Edit, Delete

> - Approvals, Electronic Signing, Sharing, and Reminders

> - Versions Management, Audit Logs Management, Custom Metadata, Preview in Image/Word/Excel/PDF




